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PROJECT: 
 

Dallas Parkway 24” Waterline (Warren Parkway to Lebanon Road)  

PROJECT NUMBER: CIP06-0025   
   
ORIGINAL CONTRACT: $  1,211,505.50 August 8, 2007 
CHANGE ORDER #1: $       33,330.00 February 5, 2008 
CHANGE ORDER #2: $       25,015.00 May 06, 2008 
CHANGE ORDER #3 $       5,310.00 November 4, 2008 
 

 

VENDOR: 
 

Mr. Luis Velasquez 
Fox Contractors, Inc 
P.O. Box 951 
Midlothian, Texas  76065 
Phone: (972) 723-6870 
Fax: (972) 723-6007 
 

You are directed to make the changes noted below in the subject Contract: 
 
City of Frisco, Texas 
 
Owner: _____________________________ 
 
Dated:  _____________________________ 
 

 
 
NATURE OF CHANGES: Request by Public Works to modify the alignment of the 
private fence on the Pansy Family LTD., property around the transfer valve station vault. 
Offsetting the fence from the vault will allow access for Public Works operations and 
maintenance. 
 

Item 
Item 

Description 
Unit of 

Measure 

Original 
Contract 
Quantity 

Previous 
Changes 

Current 
Change Unit Price 

Total Change 
Amount 

124A 

Furnish &  
Install Pipe Rail 

& Hog Wire 
Fencing LS  0 1 $5,310.00 $          5,310.00 

      
NET 

CHANGE  $5,310.00  
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Contract Price Prior to this Change:     $         1,269,850.50 
 
Net Increase / Decrease Resulting from this Change Order:  $              5,310.00 
 
Current Contract Price including this Change Order:   $         1,275,160.50 
 
Contract Time prior to this Change Order:     150 Calendar Days 
 
Net Increase Resulting from this Change Order:      0 Calendar Days 
 
Contract Time Including this Change Order:     150 Calendar Days 
 

 
 
 
The above changes are approved: 
 
City of Frisco, Texas 
 
By:  __________________________________________ 
 
Name/Title: Elizabeth Metting, P.E., Assistant Director / City Engineer 
 
Dated:  __________________________________________ 
 
Fox Contractors, Inc. 
 
By:  __________________________________________ 
 
Name/Title: __________________________________________ 
 
Dated:  __________________________________________ 
 


